Target Completion, Field Ops 11 Mar 05 (230 Sites)

VBI/I-70 Superfund Site Weekly Budget Summary #26
m Phase Il Rapid [V, 8A Contract # W9128F-04-D-0029 Costs Thru:
uUs Al"mr corp s Denver, Colorado Task Order # 0001 g;:tr% ;:e :g:jz:ﬁ 12/10/2004
of Engineers. Rapid Response/Project Resources Inc. Completion:  3/25/2005 (Revised)
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Original T.0. Cost $ 3,056,170.00 Budget Summary: ~ _ _ L _ _ _
Task: QOriginal Budget | Current Budget This Week Cost to Date
Modifications: (1) $ 1,606,373.24 drect Conle B
Current T.Q. Cost $ 4662543.24 Construction Work Plan $ 5,859721% 2559824 (% - $ 431.80
Mobilization/Crew Rotation ] 56,926.90 | § 63,806.90 | 2184013 66,512.91
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 217389.74|% 44043338 |% 1402122 1%  341,500.66
Modification Fee: @6.37% $ 96,188.15 Per Diem & Lodﬁgin_g $ 191,71963 ]| % 24066832 | % 5472811% 198,504.55
Tolal Fee; $ 27921815 Home Office Su 3 1664743 | $ 1664743 | § - $ 3,273.24
Final Report/Proj Close-Out | $ 1414374 | $ 14,143.74 | $ - $ -
Current T.0.Funds: $ 4,383,325.09 Costs:
Slte Set-up/Maintenance 3 7,124.26 | $ 7,124.26 | § 4316601 % 8,229.53
Subcontracts: (Fixed Price) Site Co-ordination, Pre-Excav| $ 50901.73 | $ 95603.98 { $ 2,805.17 | $ 63,667.31
1) None $ - Removal Impacted Soils § 28506922 |$ 603,7764013 1179857 | $  504,323.39
T&D Impacted Soils $ 5266868019 324396.70]% 6,995.40 | $  291,455.62 |
Current T.0.Funds: $ 4,383,325.00 Sampling & Analysis $  10,32038 |3 1522638 |3 —-_|$_ 10,339.37
Site Costs to date: $ 3,239,662.26 Restoration/Backfill $ 4737881019 1,20288790 | % 2417568 | $ 1,002,111.68
Site Funds Available: 1,143,662. |_Sod/Seed $ 18737640135 40124076 $ 1,303.05 | $  341,585.73 |
Excludes; Fee, Fixed Price Subcontracts Garden/Fiwr Beds $ 11710803 35473.18|$ - $ 35448.78
" Rock/Mulchiisc GndCv | & 82562.701% 14150146193 466364 | $ 122 869.55
Costs to Date T.O. #1: (Fee Excluded) Sprinkler Systems $ - $ 75000009 - 3 76,819.01
Indirect Costs 19% $ 610,223.16 r_l-:oi(:Orle;trui.:tit:m Maint |$ 101,75090}$% 24247101 9% - $ 17,341.80
Direct Costs: 81% $ 2,629,439.68 Site Co-ord, Follow Up As Bitg $ 5990170} % 69,875.7119% 247023 % $3,169.85
$ 3,239,662.84 Site Teardown 3 9156230 | $ 815230 | $ - $ -
This week: Communlty Air Monitoring 3 3330701 % 2150272 | $ 4490.201] % 21,854.73
indirect Costs  21% $ 19,712.43 Fuel/Oil Misc Field Supplies | $ 6494560 | $ 7498573 | $ 115138 | % 68,359.50
Direct Costs: 79% $ 72,415.17 ASARCO Support $ 1,264, 7519 7500001% - $ 641.18
§ 92,127.60 Site Ca-ord, ASARCO 100 $ - $ - $ 2770241 % 5,747 65
LBP Assesment $ 14312220|% 143,12220| % 5475.00] $ 5,475.00
Daily Burn Rate: (Raw, 4 Week Avg) LBP Abatement $ 35244730 | $ 35244730 [ $ K -
Indirect Costs: $ 2,023.58 ﬁounding Adjustment $ (0.02)| $ {0.58)
Direct Costs: $ 7,192.72 Fee $ 183,020.00 I $ 279!218.1 5% - $ 183,020.00
$ 9,216.30 Totals $ 3,056,170.00 | $ 4662564324 | $ 92,127.58 | $ 3,422,682.26 |
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: |  4/13/2005 |
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VB/I-70 Superfund Site Weekly Cost Summary #26
Phase I Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date 10-Jun-04 12/10/2004
Stari Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion; 3/25/2005 (Revised)
Page 2 of §

| Thu1273704 |$ 17384344918 18313357 | § 394,79626 |$ 528458.19]$ 28792973 %

3,78243 | $ 183,020.00 }

T3 3.330,554.67 |

Date Labor | Per Diem Equipment Material Subcontracts | Analytical Fee Daily Total Total Phase ||
12/4/2004 | $ 8,01047 | $ 78183|3% 1.81408]% 1,39t90|% 684 1% - $ - 12,005.12 | $ 3,342,559.79
12/5/2004 | $ - $ 78183 $% - $ - $ - 3 - $ - $ 781.83 | $ 3,343,341.62
12/6/2004 |3 088448613 78183 |5 1814083 41210019 5481843 K - _|$_21,04361 9% 3,364,385.23
12/7/2004 |$ 871074 | $ 78183 |% 18140835 958981 % 684 |$% - $ - $ 1227247 | $ 3,376,657.70
12/8/2004 |$ B44466 S Z§1.83 $ 1681408 | 541.59 $ 4,16237|% - $ - $ 15.244.53 $ 3,392,402.23
12/9/2004 |$ 948963 (% 7818339 181408|% 462575(% 68413 - $ - $ 1671813} $ 3,409,120.36
1210/2004 13 9,26224 | § 78183 ]% 132673|$ 218526|8 = 68419 - $ - $ 13561.90]8% 3,422,682.26
This Week | $ 52,762.60 547281 [$ 1039613 (¢ 138244818 967157 (% - $ - $ 8212759 ke
To Date $ 1,792197.00{$ 19660638 |$ 40519239 |$ 54228267 % 29760130 |$ 378243 % 183,020.00 | $3.422 682.26
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VB/I-70 Superfund Site Weekly Budget Summary #26
- Phase || Rapld 1V, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 213 12/10/2004
US Army Corps lCoraneted This vJveek
of Engineors. Rapid Response/Project Resources Inc. | 6 ]
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RRIV_T.0 #0001 (213 Sites) This Week Total Cost to Date (459 sites)
_ ToDate | Cost/Property Total Cost | Cost/Property |Total Ali Contracts |  Cost/Property
indirect Costs:
Site Visit $ - $ - $ - $ - $ 611968 | % 13.33
Construction Work Plan $ 43180 % 2031% - $ - 3 13,746.10 | $ 26.95
Mobilization/Crew Rotation 3 6651291 % 312271 % 21840 | $ 3B40|% 19153253 % 417.28
Site Admin & Indirects $§ M150066(9% 160329 | $ 14,021.22 | $ 233687 |$  931503.0113 202542
Per Diem & Lodging $ 198504551 9% 931951 % 5, 472.81 $ 91214 |3 54465447 3% 1,186.61
iHome Office Support $ 327324 | $ 1537 | § - $ - b ] 13,903.27 1 % a0.29
Final ReporthrOJ Close-Out ] - $ - $ - $ - 1% - 13 -
Total Indirect Costs: [$ 61022316 | $ 286490 $ _ 19,71243 5 3,265.41 | § 1,701,450.06 | 3,706.8
Direct Costs:
Site Set-up/Maintenance 3 822053 | % 386419 431660 ¢ 719.43 $ 7_7,293.91 3 168.40
Site Co-ordination, Pre-Excav_ | $ __ 63667.31 | § 208913 2,805.17 | $ 467539 264647.10]8 576.57
Removal, Impacted Soils $ 504323301]% 2,367.721% 11,798.57 1% 196643 | % 1,102,311.471 % 2,401,565
T&D, Impacted Soils $ 29145662 1% 1,368.24 | § 6095401 9% 1,16590|$ 656,33059 | % 1,429.91
Sampling & Analysis $  10,339.37 | $ 4854 |3 - 13 = |$ 344414493 75.04
Restoration/Backfill $ 1,002,111 1.68 $ 4704751 % 2417568 1§ 402028 1% 220351326.03 ] 4:434.26
Sod/Seed $ 34158573 | % 1603691% 1,303.05 | § 21718 |% 723506431 9% 1,576.27
Garden/Fiwr Beds 3 3544878 | § 16643 | $ - $ - $ 7667972 1 % 167.06
Rock/Mulch/Mise Gnd Cv $ 12286955]% §7685| % 466364 | % 7772719 2092,065871% 636.31
__Sprinklerﬁﬁtems ] 7§,81 90t1% 36065 |3 - $ - 3 76,81 9.21 b 16_7. 36
Post Construction Maint. $ 1734180 | % 8142 1% - $ - $ 2620135 | % 57.08
Site Co-ord, Follow Up AsBlts | § 53,169851% 24962 1 % 2470231 % 41171 | §  154,124.61 $ 336.78
Site Teardown 3 - 13 - 13 - 18 - |3 - 19 -
Commumty_A:r Monitorin ring $ 21,§_54.?3 $ 10260 | % 4.420.20 $ 74837 |$ 164,12465 | % 357.57
Fuel/Oil Misc Field Suppiies ] 68,35950 1 % 320084 | % 1,15139!1 % 19180|% 14963883 | % 326.01
ASARCO Support $ 641181 % 3011% - $ - $ 419198 { $ 9.13
Total Direct Costs: $ 2618217031 % 12292101 % 64169931{% 1069499 |% 583770299 1% 12,718.31
Sub Totals: (CostSite) $ 322844019 $ 1515700 $ 8388236 $ 13,980.38 $ 7,539,162.05 .%  16,425.19 |
Fee (Prorated for 230 Sites) $ 24764720 % 1,076.73 % - $ 1,076.73 $ 49575401 % 1,080.07
$ 3,476,08739 , $ 16233 83,882.36 § '$ 17,505.26 |
City of Denver Comm Hith Program NIA N/A $ 44,830.21
Site Co-Ordination ASARCO 100 $ 5747 65 $ 2,770.24 $ 5,747.65
Lead Based Paint Tasks (2) 3 5,475.00 $ 5,475.00 $ 5,475.00
Costs Not Included In site Averages 3,487,310.04 $ 92,127.60 $ 8,000,968.92




VB/I1-70 Superfund Site Weekly Budget Summary #26
Phase |l Rapid IV, 8A Contract#  WB9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 12/10/2004
us Army Corps Start Date:  16-Jun-04
of Engineers: Rapid Response/Project Resources Inc. Completion:  3/25/2005 (Revised)
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_ . Completed Sites _(Overali) _ -
Lead Based Paint Current Budget | Cost To Date S an Bar ] 1ask Order #14| Cross-Over |Task Order #01] Total To Date
LBP Site Co-Ord $ - $ - 2003 133 0 0 133
LBP Assesment $ 143,122.20)% 5475.00 2004 33 80 213 326
LBP Abatement $ 352447.301% - Total 166 80 213 459
$ 49556950 $  5475.00 _
{Avg SF/Site | 3,243 | 3,948 | 3,781 | 3,630 |
Fee: $ 3157095 $ 3157095 _ -
*[AvgCost’Site |9 18,050.57 |3 16,429.07]$ 15157008 1642518]
*{Avg Cost/SF_ | $ 5508 416]% 402]3 452 |
Fee Prorated be.tlween S_oil Rmwvl and Lead Based Paint Tasks. * Excludes Fee
Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site
113425 Lafayette St 1,539 | VB/I-70 Avg Cost/Site
23721 Marion St 1,447
33533 Marion St 1,056 |
414660 Baldwin Ct (No) 10,097
5]3526 Marion St 1,810
6{3547 Brighton Bivd 1,532
8 1 ' 1
: HIHHHH
j §§E"SE§§§§S=5 T—Avg CostSite
12 - e d (Fee Excluded)
13 Week Ending =4 per. Mov. Avg.
Total SF This week 17,481 |__Note: Graph reflects avg Cost/Site Since Execution of Cross-Ovet Contract 1 Apr 04
Remarks:
Total SF Task Order #1 805,325 1) Field opeations for 2004 Season complated.
Total SF 2004 1,217,147 2) Final Site shutdown and securing for winter underway.
Total SF All Contracts (3) 1,666,121 3) Constructing new soil staging area 10 receive and stockpile clean soil over winter,

4) Site Co-ordination activities continuing, Restoration appointments for 05 & ASARCO.
5) Final Crew demob anticipated NLT Wed 15 Dec 04.




VB/I-70 Superfund Site Weekly Budget Summary #26

Phase Il Rapid IV, 8A Contract# W8128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 12/10/2004
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
Page50f5
Forward Look:
_ _ ) ~ Dly Burn Rate |
Task: Current Budget Cost to Date Remaini 4 Week AQ [Duration | Estto Compl | Variance |
Indirect Costs:
Construction Work Plan $ 255924 1% 431801% 212744 |$ - LS $ 212744 | $ (0.00)
Mobilization/Crew Rotation $ 6380690 1% 66512918 (2706.00)[$ 27297 45 $  1228375]$ (14,989.76)
Site Admin & Indirects $ 44043338 |3 341,50066 |$ 9893272 [$ 1,25168 45 $ 56326929 42,606.80
Per_Diem & Lodging $ 24066832 |% 19850455 |F 42,163.77 |$  498.92 45 $ 22451.37]9% 16,712.40
Home Office Support $ 1664743 [$ 327324 |3 13374198 - LS $ 13374188 -
Final Report/Proj Close-Out || $ 1414374 [ $ - |18 14143.74| 5 - 3 3 14,143.74 | $ -
Total Indirect Costs: $ 778,25001 [§ 610,223.16 ,035.85 2,023 ,706.41 4732044
Direct Costs: .
Site Set-up/Maintenance $ 712426 |$ 8229533 (1,10527)]$ 16598 LS $ 4,000.00 [ $ {5,105.27)
Site Co-ordination, Pre-Excav [| $  95,603.98 |$ ___63,667.31 | $ 3193667 | § __ 170.50 LS $ 31936678 (0.00)
[Removal, Impacted Soils $ 60377640 |$ 50432339 [$ 9945301]|$ 1187968 45 $  53450.10 % 45,993 91
T&D, Impacted Soils $ 32439670 |$ 29145562 |$ 32941083  783.99 45 $ 35279605 (2,338.52)
Sampling & Analysis $ 1529838 | $  10,339.37 | $  4,869.01] % 14.08 LS $ 4,680.01 [ $ 0.00
Restoration/Backfill $ 1,202887.90 | $ 1,002,111.68 [$ 200776.22 | $ 229540 45 $ 10320314 $ 97,483.08
SodiSeed $ 40124076 |3 241,56573 |3 50,655.03|5 08803 45 § 44501988 15,153.05
| Garden/Fiwr Beds $ 3547318 |$ 354487819 2440|$  167.75 45 $ 7,648.75 | $ (7,524.35)
Rock/Mulch/Misc GndCv__{|$ 14150146 |$ 12286955 |3 1863191 |$ 26911 45 $ 12,110.13 | $ 6,521.78
[ Sprinkler Systems $ 7500000 |8 76819.01|% (1,81901)$ 11793 LS $ 4,000.00 | $ (5,819.07)
Post Construction Maint. $ 2424710 |5 17,34180| % 6,90530| % 20.14 45 $ 906.32 | $ 5,698.98
Site Co-ord, Follow UpAsBlts [$ 6987571 [$  53,169.85 |$ 1670586 [§ 21846 91 $ 5107867 | § (34,372.81)
Site Teardown 3 915230 | $ - |[$ 9152303 - NA__[$ 915230 [ $ -
Cormmunity Air Monitorin $§ 2150272 |$ 2185473 | (35201} $_ 19673 LS $ 2,000.00 [ 3 (2,352.01)
Fuel/Oil Misc Field Supplies |$  74,085.73 | §  68,350.50 | $  6,626.23 | $  243.55 45 $ 10,959.61 | $ {4,333.38)
ASARCO Support $ 7,600.00 | $ 641183 6858.82[$ - LS $ 6,858.82 [ § -
Site Co-Ord ASARCO 100 | $ - |8  574765]% (574765)[8 15665 LS $ - |$ (5,747 65)
LBP Assesment $ 143,12220}% 5475.00}$ 13764720[% 19554 LS $ 137.647.20]% -
LBP Abatement $ 352447.30 | % $ 352,447.30 $ - LS $ 352447301 % -
Totai Direct Costs: S 3,605,066.08 | $ 2,629,439.68 |5 9756264013 7.192.12 | $ 87206859[% 103,557.61
Fee § 27921815 % 183020003 06,198.15 - $_ 06,108.15] % 0.00
Totals $ |$ 1,088,973.15] $ 150,887.25




Project Costs JTD By Type

VB - I/70 Phase 111
Friday, December 10, 2004
001 Const. Work Plans $ aso|s - 431,80
003 MobiCraw Rotation % 6861260 | % 38,005.65 $ 20517.26
004 Site Adminfindirects $ 34160060 [$ 2438312403 10184 | 3 824711.34 | 8 34,386.25 | § 12867
005 Lodging/Per Diem $ 198,604,209 $ 198,604.39
006 Home Office $ a2rzoa s 327324 )
009 Site Sel-uo/Maint. $ 822663 |3 6,338.08 $ 186345
010 Site Cootd. $ 63668708 | 3 658,042.66 $ 418180 | % 148250
011 Removal $ 50432334 |$  302.88851 $ 10423556 | § 7.210.27
012 T80 $ 2466087 |$ 21548184 $ 72,025.27 $ 304857
013 Sampling Analysis $ 10,330.33 | & - $ 160808 | $ 400058 378240
014 Backil $ 100211176 |3 4584008 $  11569209]% 23946880
015 Sod & Seed $ 341508572 {$  ©3678.08 $ 24,490.26 | § 26644301 $  108,873.00
016 Garden & Flowers $ 35.448.78 $ 35448.76
[o17 Rock and Mulch $ 1288857 |$ 2280182 $ 12,765.30 | § 8706642 | ¢ 118.03
018 Post Const. Maint. $ 17,0178 | 8 11,877.76 3 468048 | $ 974.65
019 Site Coord Follow-up $ 5316984 |$ 5153850 $ . 16335
021 Community Air Mon, [ 21,854.84 $ 6,360.83 | $ 78840 |$ 1270838 | % {0.00}]
[o22 FOG & Supplies $ 86,360.48 $ - 13 83,2048 | & 30.00
023 ASARCO Support $ 64118 | § 841.18
025 Lead Assessment $ 5475.00 $ 547500
027 Sprinkler System E 7661888 | $ 2.861.83 $ 216782 | % 71,780.34
028 Site Coord ASARCO $ 574768 | $ 5,747.68
100 Foa $ 183,020.00 $ 18302000
Totals $ 3,422,68221 $1,792,197.04 $19860623 $ 40519243 $ 54228264 $297601.48 $ 3,78240 § $183,020.00
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Project Costs for Current Week by Type
VB - 1/70 Phase 111

Week Ending 12/10/2004

3

003 Mob/Crew Rotation $ 21840 | 218.40

Joca site Adminvindirects $ 1402122 | $ 8,527.05 s 211652 | 331595 41.00
005 Lodging/Per Diem $ 547281 $ 547281

009 Sie Set-uoMaint. $ 431860 | $ 372367 $ 563.03

010 Site Coord. $ 280517 | ¢ 2,748.04 s £0.13

011 Removal 3 1178856 | $ 9,880.63 $ 1,808.04

012 T&D s 8006541 |$ 5,112.37 $ 1,883.04

014 Backfil s 24171569 |$ 1750642 3 338310 $ 3,.287.17

015 Sod & Sead $ 130305 $ aw7s|s £10.30

017 Rock and Mulch $ 466384 $ 21868 | $ 444468

019 Site Coord Folkw-up $ 247022 | % 2,260.87 T ls 200.34

021 Community Air Mon. $ 4,480.19 $ 334.86 $ 415553
022 FOG & Supplies $ 1,161.38 $ 1,151.38

026 Lead Assessment $ 5475.00 $ 547500
028 Sie Coord ASARCO $ 277025 | $ 2,770.25

Totals $ 9212758 $ 6276260 $ 547281 $ 10,396.11 $ 1382447 § 967159 $



12/11/2004
. 235 AM

i’:u]oct Variance Report

VB - 1/70 Phase IIT
Friday, December 10, 2004 .

Cons wf LS ) 80 $5505 213
003_{ MobiLmtion/Crew Rotallon .00 | EACH 50,626 80 BOB. 6551260 | 100.0% 3,201,468 -
004_|{Sde Adminisiration and Indirects 4 217,389, 74 44043338 341,500.60 100.0% 84,836, -
905 _[Lodging & Per Diem 4.00] MTH 181,716, 240,668.32 168,504.39 100.0% 49.433.99 —
408 | Home Office Suppo 4.00 | 1884743 1664743 327324 ki 4,153, 133
807 _|Final Repo 1.00) 1S 9428.74 842874 - 0.0% 347874 §,428.74
008 _|Project Cloge Ot 100 s 7,715.00 7,715 - 0.0% 7, 71500 771500
008 |She Set-up/Mainianance 16001 WK 7 124,26 7,124.28 8,229.53 100.0% 478.94 -
010_|Sike Goordination 155.00 | EACH £9.901.73 95,603.98 83,867, £6.6% 510.52 31724
011_|Removal Impacted 834 750,00 285,009 2% JT8.4 504, 100, 0.54 -
012 _JT&D of impacted Soiby 8,400.00 | TOM 210,750.20 324,386.70 20145567 100.0% 34,80 =
013 [Sampling & Analysis 24.800.00] TON 10,320.38 15228.38 10,339.33 68.3% 02.89 4,765,539
014 _[Restomtion 53475000 | _SF AT3,788.10 1,202 587,90 1002111751 100.0% 187 -
[ 015 [Sod & Sesd 155.00 | EACH 187,376.40 4 . 2158572 | 100.0% 220254 -
015 | Garden & Flower Bed 155,00 | EACH 11,710.80 73.18 Baas7e]  100.0% 225.80 -
17_|Rock, Mulch, & Mise 18500 | EACH 562.70 141,501.46 122,860.57 | 100.0% 763,77 -
| 018 [Post Construction Malnfenance | 534,756.00} SF 101,750.90 24,247.10 1734179 ]  611% 004 4,042
18_|Sile Coordination Follow-up 155.00 | EACH _89.901.70 87571 £3960.84 76.1% 450,62 18,653.27 I
020 _{Site Teardown & Demobilzation 100 1s 9,152 30 8,152 30 - 0.0% 8,152.30 ©,162.30 8,152.30 - 0.0% |
021_| Comunity Ar Mon 4.00] MTH 3335.70 21.502.72 _21858081] 100.0% 5,320.56 - 21,854.61 36180 16% |
022_|Fuel, O, Mkc Fleld Suppfies 28001 DAY 64 BA6.60 74,985.73 68,350.48 ng% 780.97 659784 74.967.12 (B8 0.0% |
023 |Asareo Supporl 100] IS 281.00 7,500.00 641,16 6% 154326 5,002.0 754325 4325] oo% |
800 TON 306,930.60 - - 0% - - - - Y
45000 | EACH 143122.20 14312220 SAT5.00 0% 320.11 138,575.82 144,050, 528.42 .ﬁ__‘
100.00 | EACH 352,447.30 352,447.30 - 0% 352447 362,447.30 362,447.30 - 0% |
100] LS - 75,000.00 Toe1aoe ] tooo% 76,817.41 - 76,018.08 181688 24
100,00 | EACH 1.00 10 E7ATE8 1 1000% 5221 - 5747.60 £ 74868 | muennich
1] s 183,020.00 279,218.15 183,020.00 §100.0% 183037.93 - 183,020.00 158.1 5%

Totals 100 LS § 305617025 $ 4,662544.24 $ 342268221 734% § 45084905 $ 60073286 $ 4,02,41507 $(639,120.17) 13.T%
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